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1) James Ranch has finished most of the flat areas and will continue to do the 
as long as weather permits. 

2) The October, 1991 Project Status report was distributed this week. 

3) Qualimetrics said the refund check for some returned weather recording 
instruments was mailed out yesterday. It will be applied to the new 
equipment 

4) Sloping continues in North Jackpile with four dozers now working in that 
vicinity. The P-10 area topsoil placement with the scrapers is nearing 
completion. Hauling Jackpile protore pile PS-26 is now full-scale 
with all belly dump trucks. 

5) On Monday, November 25, the Project resumed a 8 hour/5 day per week 

shift until further notice. 

6) The aerial color photo of the Project was received this week and distributed. 

7) The semi-annual water sampling was completed this week with the surface 
samples taken on Tuesday. 

8) Marvin Sarracino & I made a reclamation science presentation to some 
students at SIPI taking a natural resources class on Wednesday, November 27 
at 8:00 am. The instructor has expressed an interest in touring the 
site but not until next spring. 

9) The Project will be shut down from November 28-December 1 to observe the 
Thanksgiving Day holiday. Work will resume on Monday, December 2; 
A HAPPY THANKSGIVING TO ALL FROM THE RECLAMATION OFFICE! 
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Office of 
Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

ITEM 
**** 

Building 
demolition 

& Removal 

Weather Station 

Monitor Well 
Installation 
North & South 

Paguate pits 

7th Environmental 
Monitoring/ 
Regulatory 
Compliance 
Report 

Financial 
Closeouts 
2nd Year 
Packages 

CONFIDENTIAL 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87028 

RPM SUSPENSE LOG 

STATUS 
****** 

completed 

quotes being 
solicited; 

distributed 
11/19/91 

pending final 
billings 
from LCC, Inc. 

EST. COMPLETION 
*************** 

12/15/91 

1/31/92 

12/15/91 

REMARKS 
******* 

ready for 
pickup by 
Paguate; 

P-10 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

final bulkhead 
pending; 

sensors sent 
in for 
calibration; 

for montoring 
levels in 
pit bottoms; 

two one bids 
rec'd by 
11/20/91; 

as per the 
Cooperative 
Agreement; 

to calculate 
any savings 
sharing; 
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RPM SUSPENSE LOG cont'd 

as of // h7 /c;( 
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ITEM STATUS 
**** ******** 

Technical scheduled 
Presentation 
to SIPI 

Students 
Mine Reclamation 

Post-Reclamation 
Long-Term 
Monitoring 
Mangement Plan in-progress 

review 

Engineer; 

October, 1991 
Project Status 
Report 

4th Quarter 
PY-91 
Financial 
Report 

CONFIDENTIAL 

distributed 
11/26/91 

in preparation 

EST. COMPLETION 
**************** 

11/27/91 

6/30/92 

12/25/91 

REMARKS 
********* 

wjMarvin 
Sarracino 

continual 

W/BIA 

for BIA; 
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